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SUMMARY OF CONSTRUCTION PROJECTS

LONOKE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals

Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost

001748" Hwy. 67 — Hwy. 25 P.E. 5 12 PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Cleburne 5-15; White 5-13/14

012177 No. Little Rock — St. Francis Co. Ln. (Sel. Secs.) 40 41  Safety Improvements Completed Feb. 2013  Sep. 2013 16.62 $2,430,628  41.58 $6,076,570
(Cable Median Barrier) (S)
Addt'l Rte.-Sec.: Monroe 40-43; Prairie 40-42; Pulaski 40-33

012179 Cabot — Bald Knob (Sel. Secs.) (Cable Median Barrier) (S) 67 11 Safety Improvements Completed Apr. 2013 Aug. 2013 9.37 $1,354,883  39.19 $5,645,347
Addt'l Rte.-Sec.: White 67-12/13

012296 Districts 2, 6, 7 & 8 Pavement Friction Impvts. (Sel. Secs.) (S) 5 12 Safety Improvements Completed Jan. 2018  Oct. 2018 0.77 $213,718 6.10 $2,592,131
Addt'l Rte.-Sec.: Various

012328 Hwy. 89 — Cypress Bayou (S) 67 11  Reconstruction Programmed 6.49 $75-$100 M 6.51 $75-$100 M

Structure & Approaches

Addt'l Rte.-Sec.: White 67-12

012361 Statewide UTBWC Impvts. (2020) (S) 5 12 Safety Improvements Under Construction  Nov. 2020  Jun. 2022 0.60 $173,359 31.98 $9,240,000
Addt'l Rte.-Sec.: Various

012406" Districts 1, 5, 6 & 10 Bridge Preservation (2022) (S) Bridge Rehabilitation Under Construction ~ May. 2022 - $163,156 - $7,187,312
Addt'l Rte.-Sec.: Various

012410" Central AR — West Memphis ITS Impuvts. (S) 40 41 Miscellaneous Scheduled Jan. 2024 - $1-$3M - $15-$20 M
Addt'l Rte.-Sec.: Various

012425" Districts 2 & 6 Centerline Rumble Stripe Impvts. (S) Safety Improvements Under Construction  Apr. 2022 67.89 $450,644 443.88 $2,946,406

060490" Cabot Hwy. 321 Sidewalks (TAP-21) (S) Enhancement Programmed - <$1M - <$1 M

060491" England Valley Dr. Sidewalks (S) Enhancement Programmed - <$1 M - <$1 M

060897 1-40/Hwy. 89 Intchg. (Lonoke) (S) 40 41  Interchange Improvements Completed Jan. 2013  Dec. 2014 1.08 $7,888,410 1.08 $7,888,410
Addt'l Rte.-Sec.: Lonoke New

060906 Hwy. 89 — Greystone Blvd. (Cabot) (S) 5 12 Major Widening Scheduled Mar. 2025 2.05 $10-$15M 2.05 $10-$15M

061056" Hwy. 89 & Hwy. 89 Spur Shlidrs. Const. (Lonoke Co.) (S) 89 1 Shoulders Programmed 7.54 $1-$3M 7.54 $1-$3M
Addt'l Rte.-Sec.: Lonoke 89-1S

061102 Hwy. 67 Interchange (N. of Cabot) (S) 67 11 Interchange Improvements Completed Dec. 2016  Mar. 2019 - $25,525,894 - $25,525,894

061215 1-40 — South (Carlisle) (S) 13 10  Major Widening Completed Oct. 2011 Jul. 2012 0.42 $1,693,333 0.42 $1,693,333

061221" Kerr Park Trail (S) Roadside Appurtenances Completed Oct. 2009  Jul. 2014 - $93,039 - $93,039

061261" Redmond Rd. — Cabot (Widening) P.E. 67 11 PE Only Programmed - - - -
Addt'l Rte.-Sec.: Pulaski 67-10

* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

LONOKE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
061289 Lonoke SRTS | (2010) Miscellaneous Completed Jun. 2012 Nov. 2012 - $85,775 - $85,775
061290" Ward SRTS | (2010) Miscellaneous Completed May. 2012 Jun. 2013 - $86,126 - $86,126
061320" Cabot Hwy. 89 Streetscaping (ATEP-11) (S) Enhancement Completed Mar. 2014 Apr. 2015 - $430,203 - $430,203
061339" Kohen's Park Trail (Lonoke Co.) (S) Enhancement Programmed - <$1M - <$1 M
061371 Hwy. 67 Intchng. Impvts. (Cabot) (F) 67 11 Interchange Improvements Scheduled Feb. 2024 - $100 - $125 M - $100 - $125 M
061384 Hwy. 367/Hwy. 38 Signal & Inters. Impvts. (Cabot) (S) 38 0  Safety Improvements Completed Feb. 2014  Oct. 2014 0.34 $663,373 0.34 $663,373
Addt'l Rte.-Sec.: Lonoke 367-14
061396 Lonoke — West (Overlay) (S) 70 14 Resurfacing Completed Apr. 2013 Aug. 2013 7.21 $1,005,478 7.21 $1,005,478
061406 Hwy. 165 — Hwy. 70 (Overlay) (S) 15 10 Resurfacing Completed Jun. 2013 Oct. 2013 10.93 $1,469,811  10.93 $1,469,811
061410 Cabot SRTS | (2012) Miscellaneous Completed Aug. 2014 Aug. 2015 - $366,401 - $366,401
061424 Hwy. 67 Interim Pvmnt. Impvts. (Jacksonville-Cabot) (S) 67 11 Rehabilitation Completed Jun. 2014  Mar. 2015 0.71 $315,120 6.69 $2,864,728
Addt'l Rte.-Sec.: Pulaski 67-10
061427 Hwy. 70 — 1-40 (Overlay) (S) 15 11 Resurfacing Completed Feb. 2014 May. 2014 2.76 $464,129 2.76 $464,129
061457 Hwy. 319 RR Sig. Upgrade & Traffic Sig. (Ward) (S) 319 1 RR Crossing Under Construction  Nov. 2020 Late 2022 0.18 $1,017,945 0.18 $1,017,945
Safety Improvements
Addt'l Rte.-Sec.: Lonoke 367-14, CS
061461 Funtastic Dr./Odom Blvd. East & West (Hwy. 321) (Cabot) (S) 321 1 Resurfacing Completed Aug. 2016  Oct. 2016 0.19 $127,419 0.19 $127,419
061463 Furlow — North (Overlay) (S) 89 1 Resurfacing Completed Mar. 2016  Dec. 2016 843 $1,393,186 843 $1,393,186
Addt'l Rte.-Sec.: Lonoke 236-1
061472 Hwy. 161 Str. & Apprs. (Pulaski & Lonoke Cos.) (S) 161 5  Structure & Approaches Scheduled Aug. 2022 - $1-$3M - $1-%$3M
Addt'l Rte.-Sec.: Pulaski 161-5
061473 Hwy. 165 Str. & Apprs. (Lonoke Co.) (S) 165 8  Structure & Approaches Scheduled Aug. 2022 - $1-$3 M - $1-$3M
061480" Ward Sidewalks (Ph. Ill) (SRTS-15) (S) Enhancement Under Construction  May. 2021 - $377,593 - $377,593
061509 Hwy. 367 — Hwy. 89 (Cabot) (S) 321 1 Major Widening Under Construction Jul. 2019  Mid 2022 3.23 $24,171,572 3.23 $24,171,572
061512 Hwy. 5 — White Co. Line (S) 367 14  Resurfacing Completed Feb. 2017  Oct. 2017 9.51 $1,873,476 9.51 $1,873,476
061516 Hwy. 321 North & South (Cabot) (S) 89 1 Resurfacing Completed Feb. 2017 Nov. 2017 1.30 $370,614 1.30 $370,614
061529 Hwy. 13 — Screeton (S) 70 15  Resurfacing Completed Jan. 2017  Nov. 2017 2.97 $664,406 435 $973,121
Addt'l Rte.-Sec.: Prairie 70-16
061564" Lonoke School Sidewalks (TAP-17) (S) Enhancement Completed Oct. 2019 Jul. 2020 - $344,203 - $344,203
061567 Lonoke Rail - Trail (RTP-17) (S) Enhancement Completed Nov. 2018  Jun. 2019 - $108,757 - $108,757
061576 Cabot Traffic Ops. Impvts. (S) 89 1 Safety Improvements Under Construction  Dec. 2020 = $369,864 - $369,864
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS
LONOKE COUNTY

Estimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
061609 Mill Creek Str. & Apprs. (S) 38 0  Structure & Approaches Under Construction  Apr. 2021  Late 2022 0.01 $1,119,118 0.01 $1,119,118
061610 1-40 Str. & Apprs. (Hwy. 15) (S) 15 11 Structure & Approaches Under Construction  Feb. 2021 Late 2023 0.35 $8,851,250 0.35 $8,851,250
061613 1-40 Strs. & Apprs. (Hwys. 13 & 31) (S) 13 10  Structure & Approaches Scheduled May. 2023 0.79 $5-$10M 0.79 $5-%$10M
Addt'l Rte.-Sec.: Lonoke 31-3
061617" Cabot Central Elementary SRTS Sidewalks (S) CS Enhancement Completed May. 2019  Nov. 2019 - $165,928 - $165,928
061631" Hwy. 5 — Hwy. 89 (Cabot) P.E. 67 11 PEOnly Programmed 3.24 - 3.24 -
061634 Pulaski Co. Line — Monroe Co. Line (Sel. Secs.) (S) 70 14 Resurfacing Completed Nov. 2020 Aug. 2021 19.83 $4,791,969  37.65 $9,098,216
Addt'l Rte.-Sec.: Lonoke 70-15; Prairie 70-16
061642 Hwy. 5 - Hwy. 89 (Widening) (Cabot) (F) 67 11 Major Widening Scheduled Aug. 2023 3.24 $75 - $100 M 3.24 $75-$100 M
061643" District 6 Sealing Program (2020) (S) 13 9  Sealing Programmed 15.19 <$1M 6972 $1-%$3M
Addt'l Rte.-Sec.: Various
061659 Jefferson Co. Line — Hwy. 70 (S) 13 9  Resurfacing Scheduled 2024 21.12 $5-%$10M 2112 $5-%10M
061660 Hwy. 70 — Hwy. 89 (S) 15 11  Resurfacing Scheduled 2024 5.41 $1-$3M 541 $1-$3M
061661 Hwy. 236 — Cabot (S) 89 1 Resurfacing Scheduled 2023 5.17 $1-$3 M 5.17 $1-$3 M
061662 England — Keo (S) 165 8 Resurfacing Completed Aug. 2021  Dec. 2021 5.87 $2,748,637 5.87 $2,748,637
061664 Hwy. 38 — Hwy. 367 (Ward) (S) 319 1 Resurfacing Scheduled 2023 2.98 $1-$3M 2.98 $1-$3 M
061665 Hwy. 70 — Hwy. 232 (S) 381 1 Resurfacing Scheduled 2024 12.28 $3-$5M 1228 $3-$5M
061666 Cabot — Hwy. 107 (S) 89 1 Resurfacing Scheduled 2024 1.94 <$1M 6.26 $1-$3M
Addt'l Rte.-Sec.: Pulaski 89-2
061677 1-440 — Kerr Rd. (S) 40 41 Major Widening Programmed 1.36 $10 - $15 M 6.79 $75 - $100 M
Safety Improvements
Addt'l Rte.-Sec.: Pulaski 40-33
061685 Hwy. 161 — Hwy. 31 (S) 40 41 Resurfacing Under Construction Jun. 2021 Jun. 2022 11.17 $10,914,837 18.60 $18,175,108
Addt'l Rte.-Sec.: Pulaski 40-33
061687 Hwy. 31 — East (S) 40 41 Resurfacing Scheduled Nov. 2022 10.57 $10-%$15M 2430 $20- $30 M
Addt'l Rte.-Sec.: Prairie 40-42
061697" Lincoln St. Sidewalk (Lonoke) (S) Enhancement Under Construction  Dec. 2021 0.30 $141,070 0.30 $141,070
061703" Cabot Central Elementary SRTS Sidewalks Ph. 2 (S) Enhancement Programmed - <$1 M - <$1M
061719" Hwy. 89 Streetscaping (Cabot) (S) 89 1 Enhancement Programmed 0.32 $1-$3M 0.32 $1-%$3M
061720" Lonoke Co. Multi-Use Trail (Cabot) (S) Enhancement Programmed - $3-$5M - $3-$5M
061721 Ward - Faulkner Co. Line (S) 319 2 Resurfacing Completed Apr. 2021 Oct. 2021 10.77 $2,781,886  10.77 $2,781,886
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

LONOKE COUNTY Fetimated of
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost Length (Mi) Cost
061739 White Oak Branch Str. & Apprs. (S) 381 1 Structure & Approaches Scheduled Aug. 2023 0.04 <$1 M 0.04 <$1 M
061740 Salt Bayou Str. & Apprs. (S) 31 2 Structure & Approaches Scheduled Aug. 2023 0.16 $1-9$3M 0.16 $1-%$3M
061745 Crooked Creek Str. & Apprs. (S) 13 9  Structure & Approaches Scheduled May. 2023 0.23 $1-$3M 0.23 $1-$3 M
061759 Kerr Rd. — Hwy. 31 (S) 40 41  Major Widening Programmed 9.84 $75-$100 M 9.84 $75-$100 M
A60003 Pine Terrace Dr. — Lincoln St. (Cabot) (S) 89 1 Resurfacing Completed Feb. 2021 Jul. 2021 1.92 $404,977 1.92 $404,977
A60007" District 6 Resurfacing Program (2021) (S) 232 1 Resurfacing Programmed 5.84 <$1M 4936 <$1M
Addt'l Rte.-Sec.: Various
A60008 Cabot — White Co. Line (Sel. Secs.) (S) 5 12 Resurfacing Under Construction Apr. 2022  Late 2022 6.89 $1,862,140 6.89 $1,862,140
A60017 Lincoln St. — Hwy. 67 (Cabot) (S) 89 1 Resurfacing Under Construction Jan. 2022 Late 2022 1.19 $507,792 1.19 $507,792
A60018" District 6 Resurfacing Program (2022) (S) 31 2 Resurfacing Programmed 2.33 <$1TM 11.18 $1-%$3M
Addt'l Rte.-Sec.: Hot Spring 171-5; Lonoke 232-1; Prairie 38-1, 302-0
A60020" District 6 Resurfacing Program (2023) (S) 161 6 Resurfacing Programmed 11.63 <$1TM  69.05 $1-%$3 M
Addt'l Rte.-Sec.: Various
C43001" Lonoke Overlay (Sel. Secs.) (S) CS Resurfacing Completed Jul. 2014  Nov. 2014 2.80 $284,782 2.80 $284,782
C43002" Keo Pecan St. Recsont. & Overlay (S) CS Resurfacing Completed Apr. 2015 Jul. 2015 0.98 $144,839 0.98 $144,839
C43003" Carlisle & Humnoke Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb. 2017 May. 2017 342 $368,065 342 $368,065
C43004" Austin Overlay (Sel. Secs.) (S) Cs Resurfacing Completed Aug. 2017  Feb. 2018 0.65 $561,523 0.65 $561,523
C43006° England Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2018  Sep. 2018 1.95 $317,185 1.95 $317,185
C43007" Allport Overlay (Sel. Secs.) (S) CS Resurfacing Completed Feb.2019  Jul. 2019 1.70 $208,285 1.70 $208,285
C43008" Ward Overlay (S) CS Resurfacing Completed Feb. 2021  Sep. 2021 1.64 $272,907 1.64 $272,907
C76015" Cabot & Maumelle Overlay (S) Cs Resurfacing Completed Sep. 2014  Dec. 2014 5.38 $628,597 6.69 $991,896
Addt'l Rte.-Sec.: Pulaski CS
C76019" Ward and McRae Overlay (Sel. Secs.) (S) CS Resurfacing Completed Apr. 2015 Jul. 2015 2.55 $234,382 437 $468,764
Addt'l Rte.-Sec.: White CS
CA0605 Vandenberg Blvd. — Hwy. 5 (Widening) (S) 67 11 Major Widening Completed Dec. 2016  May. 2019 0.54 $9,511,725 4.60 $79,264,377
Addt'l Rte.-Sec.: Pulaski 67-10
CA0613" Jacksonville — Cabot (Widening & Intchng. Impvts.) (Sel. Secs.) P.E. 67 11 PEOnly Programmed 3.24 - 5.23 -
Addt'l Rte.-Sec.: Pulaski 67-10
R60102 Hwy. 89-Hwy. 31(S) 236 1  Resurfacing Programmed 6.18 <$1M 6.18 <$1M
RX0022" Hwy. 63 — East City Limits England (PE) 165 8  PEOnly Programmed - - - -
Addt'l Rte.-Sec.: Arkansas 165-6; Prairie 165-7
* Job not shown on county map.
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SUMMARY OF CONSTRUCTION PROJECTS

LONOKE COUNTY Fetimated or
Sub. Comp. County Totals Project Totals
Job No. Job Name Rte. Sec. Type Work Status Let Date Date Length (Mi) Cost  Length (Mi) Cost
SA4340" Co. Rd. 63-Hwy. 294 (Surfacing) (S) CR Resurfacing Completed Jul. 2014 Nov. 2014 1.95 $200,203 1.95 $200,203
SA4341" Lonoke County Overlay No. 14 (Sel. Secs.) (S) CR Resurfacing Completed Jul. 2015 Nov. 2015 427 $456,676 427 $456,676
SA4342" Hwy. 165-Hwy. 31 Overlay (Sel. Secs.) (S) CR Resurfacing Completed Jun. 2016  Oct. 2016 4.16 $536,307 4.16 $536,307
SA4343" Hwy. 5 - Hwy. 319 (Overlay) (S) CR Resurfacing Completed Jul. 2017  Feb. 2018 5.05 $573,634 5.05 $573,634
SA4344" Co. Rd. 348 Overlay (S) CR Resurfacing Completed Jun. 2019 Oct. 2019 2.13 $656,692 2.13 $656,692
SA4345" Lonoke County Overlay No. 15 (S) CR Resurfacing Sub. Completed Apr. 2021  Jan. 2022 4.04 $807,960 4.04 $807,960
Totals For All Projects In Lonoke County 312.00 $367,499,881

* Job not shown on county map.

June 7, 2022

Program Management

Lonoke



